
Project: Ponce de León Avenue

Project Code: To Be Determined

Revision Date: April 15, 2014

Total Budget (100% of Claims) 8,805,715.42 Total Cost to Complete (100% of Claims) 8,805,715.42

Total Budget (75% of Claims) 8,805,715.42 Total Cost to Complete (75% of Claims) 8,805,715.42

Total Budget (50% of Claims) 8,805,715.42 Total Cost to Complete (50% of Claims) 8,805,715.42

Total Budget (25% of Claims) 8,805,715.42 Total Cost to Complete (25% of Claims) 8,805,715.42

Total Budget (0% of Claims) 8,805,715.42 Total Cost to Complete (0% of Claims) 8,805,715.42

Total Construction Budget 7,961,272.54 Total Construction Cost To Complete 7,961,272.54

Total Inspection Budget 528,720.00 Total Inspection Cost To Complete 528,720.00

Total Other Costs Budget 315,722.88 Total Other Cost To Complete 315,722.88

Estimated Construction Cost (@ Pre-Construction) 7,237,520.49 Estimated Inspection Costs (@ Pre-Construction) 396,540.00

Original Cost 0.00 Original Cost 0.00

Amount Approved in Change Orders 0.00 Monthly Fee 22,030.00

Revised Cost 0.00 Approved Amendments Amount 0.00

Amount Paid To Date 0.00 Revised Cost 0.00

Contract Balance To Complete 7,237,520.49 Amount Paid To Date 0.00

Contract Balance To Be Paid 396,540.00

Pending Change Order Amount 0.00

Potential Change Order Amount 0.00 Pending Amendments Amount 0.00

Claims Amount 0.00 Potential Amendments Amount 0.00

Provision for Unforeseen 723,752.05 Provision for Unforseen (6 Months) 132,180.00

Total Construction Additional Costs 723,752.05 Total Inspection Additional Costs 132,180.00

Total Construction Budget 7,961,272.54 Total Inspection Budget 528,720.00

Total Construction Cost To Complete 7,961,272.54 Total Inspection Cost To Complete 528,720.00

Construction Start Date TBD Budget Paid Balance

Original Duration To Substantial Completion 540 67,200.00 0.00 67,200.00

Original Substantial Completion Date TBD 32,400.00 0.00 32,400.00

Time Extensions Approved By Change Orders 0 12,000.00 0.00 12,000.00

Revised Duration To Substantial Completion 540 11,520.00 0.00 11,520.00

Revised Substantial Completion Date TBD 5,940.00 0.00 5,940.00

100,600.00 0.00 100,600.00

Pending Time Extensions By Change Orders 0 86,062.88 0.00 86,062.88

Pending Substantial Completion Date TBD

Potential Time Extensions 0

Potential Substantial Completion Date TBD

Estimated Substantial Completion Date TBD

315,722.88 0.00 315,722.88Total
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